

2012 ACTION PLAN

Hockey Queensland Remote and Indigenous Program

2012 ACTION PLAN



Produced by Julie McNeil
Remote and Indigenous Hockey
State Manager
December 2011

2012 ACTION PLAN

2012 ACTION PLAN

This Plan tasks, milestones and responsibilities are identified for the period January 2012 – December 2012

Planning and Reports
North West and Mount Isa Programs
Cairns and Tableland Regional Program
Gulf Savannah Program
Western Cape York Program
NPA/Torres Strait Island Program
Indigenous Pathways Support Program
Hockey Art
Indigenous Employment Program

RIHP Milestones	Time	Action
Confirm Singapore Team and Documents <ul style="list-style-type: none"> - Announcements - Contracts - Touring schedule 	November – December 2011	Program manager RCD/Coaches IPSP Coach
Confirm DVD Script and Timetable <ul style="list-style-type: none"> - Roles and responsibilities - Agreement with SRS 	November – December 2011	Program Manager Adrian Estridge Tafe RIHP team IPSP Team
Hockey Art Development with Just Hockey <ul style="list-style-type: none"> - Orders and Promotion 	December 2011	Just Hockey RIHP

2012 ACTION PLAN

		Local Artists
Review SRQ Plans and funding agreements – prepare updated operation plans and discuss program, update position	December 2011 January 2012	Program Manager SRQ Officers Local Coordinators Program Partners
Drafting Action Plans for all regions Budgets Special Projects	December 2011 January 2012	Remote Program Community Partners AASC Associations
Planning of Hook in2 Hockey Programs across the regions	December 2011 January 2012	All communities Project partners Schools/community organizations
Finalize Plan of Positive or its Pointless Program with regional plans	December 2011 January 2012	Hook in2 Hockey Competitions
Planning and Development of coach education and accreditation courses across all regions	December 2011 January 2012	Program Manager Remote Program Coach Regional Reps/RCD/DO
Finalize No School No Play Plans and Delivery Schedule within regional schedule	January 2012	RIHP Hockey Australia
Ongoing Development of Hockey Art Program	January – December 2012	Just Hockey Hockey Qld RIHP Program
Coordination and Delivery of IPSP SINGAPORE TEAM CAMP AND DVD PRODUCTION - Travel	January 2012	IPSP Team RIHP Team

2012 ACTION PLAN

<ul style="list-style-type: none"> - Accommodation - Schedule - DVD delivery - Coordination with CHA team 		CHA
Induction of Trainee No.1	January 2012	Trainee RIHP Team CHA Team
Drafting Funding Applications ISRP	January 2012	Program Manager
Final Preparations for Singapore Team <ul style="list-style-type: none"> - Training - Assembly - Uniform presentation - Singapore Tour - DVD Support 	February 2012	
Final Preparations for Hockey Art Promotions <ul style="list-style-type: none"> - Singapore 	February 2012	RIHP Manager Just Hockey Local Artists
Mount Isa and North West Program Delivery <ul style="list-style-type: none"> - Hook in2 Hockey - No School No Play - NQ Games Foundation Sports Tour - Positive or its Pointless - School Holiday Hockey Camp - Coach Accreditation - Local competition support - Regional Competition 	March – June 2012	NW Coordinator Mount Isa Hockey RIHP Team
Cairns and Tableland Program Delivery <ul style="list-style-type: none"> - Hook in2 Hockey 	March – June 2012	Partners RIHP

2012 ACTION PLAN

<ul style="list-style-type: none"> - Positive or its Pointless - Coach Accreditation - Local competition support - Regional Competition 		CHA
QUARTERLY REPORTING <ul style="list-style-type: none"> - Hockey Qld - SRS - Others 	April 2012	RIHP
Torres Strait Island Development Team <ul style="list-style-type: none"> - Development camp and competition - School holiday - Connect it with a camp coach accreditation - Look at Atherton and Cairns to recruit any players for State Under 13 Team 	April 2012	Tagai College RIHP Team CHA
Preparation for the Sports Tours in regional areas in partnership with Nth Qld Games Foundation	April – May 2012	RIHP Nth Qld Games Foundation
Preparation for the Gulf Savannah Holiday Camp in Karumba in June/July <ul style="list-style-type: none"> - Hook in2 hockey - Coach accreditation 	April – May 2012	GSRA RIHP Local Partners
Preparation for the Gulf Hockey Program <ul style="list-style-type: none"> - Hook in2 Hockey - Coach accreditation - Local competition - Regional competition 	April – May 2012	GSRA RIHP Local partners
Preparation of the Western Cape York Programs <ul style="list-style-type: none"> - Hook in2 Hockey 	April – May 2012	PCYC RIHP Local Partners

2012 ACTION PLAN

<ul style="list-style-type: none"> - Coach Accreditation - Local competition - Regional competition 		
<p>REGIONAL COMPETITION – NORTH WEST AND MOUNT ISA REGION</p> <ul style="list-style-type: none"> - Positive or its Pointless Program - No School No Play - Pathways Opportunity to connect with Gulf – talent identification 	<p>JUNE 2012</p>	<p>Mount Isa</p> <p>RIHP</p> <p>Local Partners</p>
<p>QUARTERLY REPORTING</p> <ul style="list-style-type: none"> - Hockey Qld - SRS - Others 	<p>July 2012</p>	<p>RIHP</p>
<p>Gulf Hockey Holiday Camp</p> <ul style="list-style-type: none"> - Include coach accreditation 	<p>July 2012</p>	<p>GSRA</p> <p>RIHP</p>
<p>Gulf Hockey Competition</p> <ul style="list-style-type: none"> - AASC - Sports Tour - School Support Program - Regional Hockey Competition 	<p>July – September 2012</p>	<p>GSRA</p> <p>RIHP</p> <p>Karumba Rec Club</p> <p>Schools</p> <p>Community Support</p>
<p>Western Cape Program</p> <ul style="list-style-type: none"> - PCYC - School Support Program - Holiday Hockey Program with coach accreditation - Regional Hockey Competition 	<p>July – September 2012</p>	<p>PCYC</p> <p>RIHP</p> <p>Schools</p> <p>Community Support</p>
<p>Northern Peninsula Area Program</p> <ul style="list-style-type: none"> - PCYC 	<p>July – September 2012</p>	<p>PCYC</p> <p>RIHP</p>

2012 ACTION PLAN

<ul style="list-style-type: none"> - School Support Program - Holiday Hockey Program with coach accreditation - Regional Hockey Competition 		<p>Schools</p> <p>Community Support</p>
<p>QUARTERLY REPORTING</p> <ul style="list-style-type: none"> - Hockey Qld - SRS - Others 	<p>October 2012</p>	<p>RIHP</p>
<p>INDIGENOUS PATHWAYS SUPPORT PROGRAM</p> <ul style="list-style-type: none"> - Planning of Girls /Boys Program - Selection of Squads - Preliminary Programs 	<p>August- Nov 2012</p>	<p>RIHP</p> <p>RCD</p> <p>Associations /Partners</p>
<p>Torres Strait Island Program</p> <ul style="list-style-type: none"> - Local Island Programs - Regional Migi Kokan - Talent Identification 	<p>August – Oct 2012</p>	<p>TAGAI</p> <p>TSYRSA</p> <p>RIHP</p>
<p>INTER REGIONALAL HOCKEY CHALLENGE</p> <ul style="list-style-type: none"> - Cairns Hockey - All regions brings in their Talent ID Players - Introduce to schools/boarding schools/club development 	<p>November 2012</p>	<p>Regional Program Coordinators</p> <p>RIHP</p> <p>Clubs/Association</p>
<p>HOCKEY WORKSHOP – FUTURE PLANNING DEVELOPMENT</p> <ul style="list-style-type: none"> - CONSULTATION - FUTURE INITIATIVES 	<p>November/December 2012</p>	<p>RIHP</p> <p>Regional Programs</p> <p>Regional Coordinators</p>
<p>PROGRAM REVIEW AND PLANNING</p>	<p>November/December 2012</p>	<p>RIHP</p> <p>PARTNERS</p> <p>GOVERNMENT</p>

2012 ACTION PLAN

2012 ANNUAL REPORT	November 2012	RIHP
QUARTERLY REPORTING - Hockey Qld - SRS - Others	January 2013	RIHP